
     City Council Report  

___________________________________________________   
Subject: Resolution of the City Council of the City of Rocklin Approving and Authorizing the City Manager 
to Execute Amendment No. 2 to the Consultant Services Agreement for the Rocklin Road at Pacific 
Street Roundabout 
 
Submitted by:   Justin Nartker, Director    Date: March 13, 2018 
    Matt McClure, Public Services Manager (Presenter)  
   
Department: Public Services      Reso. No. 2018- 
 
Staff Recommendation: It is recommended that the City Council of the City of Rocklin approve a 
resolution authorizing the City Manager to execute Amendment No. 2 to the Consultant Services 
agreement with Kimley-Horn and Associates, Inc. for the Rocklin Road at Pacific Street Roundabout.    
 
 
BACKGROUND  
 
Included in the 2017-2018 budget is the design, construction management, and partial construction for 
the Pacific Street Roundabout. This project was originally estimated to begin construction in 2017-2018 
and complete in 2018-2019. The project is mainly funded with CMAQ dollars (2.4 million) for design and 
construction and the SB325 (210) fund for construction management (200k).  The CMAQ dollars are 
federal dollars and with them come specific guidelines and processes that must be followed exactly at 
the risk of becoming ineligible for any federal funds.   
 
Design began on this project in the 2016-2017 fiscal year and as the federal processes progressed an 
environmental review was required.  It was anticipated that the environmental review would not reveal 
any anomalies because it was previously a gas station and had multiple construction projects in the past 
which resulted in the property being disturbed. Given past experience showing that no additional 
environmental/cultural findings have been found in areas that have been disturbed, the expected 
outcome of the environmental study would produce the same results and staff could move forward on 
the project. Once the review began objects uncovered and determined that they may have some 
historical significance resulting in the need for further analysis. With this current information the 
completion date for the review was extended to December 2018 and could be delayed further if 
culturally sensitive material is obtained from the phase II of the cultural investigation.  
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Until the environmental review has been completed staff cannot move forward on the following: 

• Right of Way (ROW) cannot be purchased 
• Further Federal/State authorization to proceed cannot be obtained 
• Bidding process cannot start  

 
Both the Director (Justin Nartker) and Deputy Director (David Mohlenbrok) have met with CMAQ 
representatives to discuss the situation and possible work arounds and have been unsuccessful. At this 
time with the information that is available, bidding for this project is estimated to occur in early 2019 
and funding is in place with additional CMAQ dollars available and approved at no additional cost to the 
SB325 or General funds. 
 
One area that is affected is the project design due to the changes incurred by the environmental and 
time extension.  The design company, Kimley-Horn has projected an increase of approximately 
$70,744.20 in sub-consultant charges for additional environmental work and $50,000.00 for the time 
extension for an estimated contract increase of $120,744.20.  Again CMAQ funding is available and 
approved to cover the cost which staff will address when the increase is submitted to Council as a 
contract amendment. 
 
Included in the agreement is Article IV (Performance Period) which identified the performance period to 
be September 13, 2016 to February 18, 2017.  Amendment No. 1 was approved extending the 
performance period from February 18, 2017, to February 18, 2018.  Due to the size and scope of the 
project the completion date for the design services needs to be increased by one year to February 18, 
2019. 
  
FINDINGS, CONCLUSIONS & RECOMMENDATIONS 
 
Findings: 

• City Council approved Resolution No. 2016-211 authorizing the City Manager to execute a 
consultant services agreement with Kimley-Horn and Associates, Inc. to provide design services 
for the Rocklin Road at Pacific Street Roundabout. 

• This project was originally estimated to begin construction in 2017-2018 and complete in 2018-
2019. 

• Due to the project size Amendment No. 1 was approved by Council to extend the contract 
completion date from February 18, 2017 to February 18, 2018. 

• This project is primarily funded by CMAQ dollars and specific guidelines and processes must be 
followed exactly at the risk of becoming ineligible for any federal funds.   

• Design began on this project in the 2016-2017 fiscal year and as the federal processes progressed 
an environmental review was required. 

• The expected outcome of the environmental study was that no anomalies would be found 
because the land was previously a gas station and had multiple construction projects in the past 
causing the area to be disturbed.  

• Once the review began objects were uncovered and determined that they may have some 
historical significance resulting in the need for further analysis. 
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• This development has resulted in the completion date for the review being extended to 
December 2018 and could be delayed further if culturally sensitive material is obtained from the 
phase II of the cultural investigation.  

• As a result, the additional design work and time is needed to meet the environmental 
component. 

• Kimley-Horn is the consultant on this project and the cost for the additional services and time 
extension of one year to February 18, 2019, is $120,744.20.   

 
Fiscal Impact: 

• The project is funded by CMAQ dollars (Fund 240) which will cover the additional design 
services.  No additional cost will be incurred to the General fund (100) or SB325 Gas Tax fund 
(210).  

 
• Original Budget   $378,142.03 

o Amendment No. 1  $ 0   
o Amendment No. 2  $120,744.20 

• Total     $498,886.23 
 
 
 
 
 
  
________________________________   _______________________________ 
Ricky A. Horst, City Manager     Steven Rudolph, City Attorney 
Reviewed for Content     Reviewed for Legal Sufficiency 
 
 



 
RESOLUTION NO. 2018- 

 
RESOLUTION OF THE CITY COUNCIL  

OF THE CITY OF ROCKLIN 
APPROVING AND AUTHORIZING THE CITY MANAGER TO EXECUTE  

AMENDMENT NO. 1 TO THE CONSULTANT SERVICES AGREEMENT FOR  
THE ROCKLIN ROAD AT PACIFIC STREET ROUNDABOUT 

(Kimley-Horn and Associates, Inc.) 
 
 The City Council of the City of Rocklin does resolve as follows: 
 
 Section 1. The City Council of the City of Rocklin hereby approves and 
authorizes the City Manager to execute Amendment No. 1 to the Consultant Services 
Agreement with Kimley-Horn and Associates, Inc. for the Rocklin Road at Pacific Street 
Roundabout to extend the performance period in Article IV from February 18, 2018 to 
February 18, 2019 in the form attached hereto as Exhibit 1 and by this reference 
incorporated herein. 
 
 PASSED AND ADOPTED this 13th day of March, 2018, by the following vote: 
 
AYES:  Councilmembers: 
 
NOES:  Councilmembers: 
 
ABSENT: Councilmembers: 
 
ABSTAIN: Councilmembers: 
 
 
      ____________________________________ 
      Kenneth Broadway, Mayor 
 
 
ATTEST: 
 
 
____________________________ 
Barbara Ivanusich, City Clerk 
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EXHIBIT 1 
 

AMENDMENT NO. 1 
 

TO CONSULTANT SERVICES AGREEMENT BETWEEN 
THE CITY OF ROCKLIN AND KIMLEY-HORN AND ASSOCIATES, INC.  

 
RESOLUTION NO. 2016-211 

DATED SEPTEMBER, 13, 2016 
 
 THIS AMENDMENT is entered into as of _______, 2018, by and between the City 
of Rocklin, a municipal corporation (“City”), and Kimley-Horn and Associates, Inc. 
(“Consultant”), who agree as follows: 
 
 
RECITALS 
 
 1. City and Consultant entered into an agreement on September 13, 2016, 
in the amount not to exceed $378,142.03 for providing design services for the Rocklin 
Road at Pacific Street Roundabout.  
 
 2.  Amendment No. 1 was approved by the City Council on December 13, 
2016 to extend the performance period in Article IV to February 18, 2018.  
 
 3.  Due to additional environmental/cultural findings requiring further 
analysis, the scope, length and cost the cost for the environmental portion of the 
project has increased.  

 
4.  The increase will result in a time extension of one year and an additional 

cost of $70,744.20 in additional environmental work and $50,000.00 for the time 
extension to the agreement.    

AGREEMENT 
 
 5. Exhibit 1, Article IV – Performance Period of the Consultant Services 
Agreement is hereby amended to extend the contract one (1) year from February 18, 
2018 to February 18, 2019, as described in Exhibit A of this Amendment No. 1, attached 
hereto and incorporated herein by reference. 
 
 6. Exhibit A, Consultants Cost Proposal - is hereby amended to increase the 
contract amount by $120,744.20 for an amount not to exceed $498,886.23.  
  

7. Exhibit B, Consultants Scope of Services – is hereby amended to 
supplement the Scope of Services as shown in Exhibit B of this amendment.   
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 8. Performance of the contract extension, contract amount, and 
supplemented Scope of Services therefore shall be subject to all terms and conditions of 
the Agreement. 
 
Executed as of the day first above stated: 
 
 
 
 
     CITY OF ROCKLIN 
     A Municipal Corporation 
 
 
 
    By: _____________________________ 
     Ricky A. Horst, City Manager 
 
 
 
     CONSULTANT 
 
 
    By: _____________________________ 
      
 
 
APPROVED AS TO FORM: 
 
 
 
     
Steven Rudolph 
City Attorney 
 
 
 
ATTEST: 
 
 
 
______________________________ 
Barbara Ivanusich 
City Clerk 
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EXHIBIT A 
 

Rocklin Road at Pacific Street Roundabout 
Consultant Services Agreement Amendment No. 1 

 
 
ARTICLE IV PERFORMANCE PERIOD 
 

A. This contract shall go into effect on September 13, 2016, contingent upon 
approval by LOCAL AGENCY, and CONSULTANT shall commence work after notification 
to proceed by LOCAL AGENCY’S Contract Administrator. The contract shall end no later 
than February 18, 2019, unless extended by contract amendment. 
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EXHIBIT B 
 

Rocklin Road at Pacific Street Roundabout 
Consultant Services Agreement Amendment No. 1 

 
 

The City of Rocklin agrees to pay Consultant a fee not to exceed $498,886.23. 
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Contract Amendment

Task Description Contract Fee Amendment Total
1 Project Management 35,949.00$          65,833.42$          

A02.1 - Addl Project Coord. 11,023.20$          
A02.2 - Addl Project Admin. 4,252.50$            
A02.3 - Addl Client Meetings 14,608.72$          

2 Surveying, Potholling, ROW Maps 32,677.24$          37,287.02$          
A01 - Addl Survey 2,179.78$            
A02.4 - Addl Topo Survey (Xwalk) 2,430.00$            

3 Preliminary Engineering 40,489.22$          52,889.15$          
A02.5 - Addl Prelim Eng 12,399.93$          

4 Environmental Services 84,002.19$          129,452.04$       
A02.6- Acoustical Analysis 1,833.76$            
A02.7 - Air Quality Conformity 5,505.89$            
A02.8 - Phase II ESA / ADL Study 5,311.00$            
A02.9 Phase II Archaeological 32,799.20$          

5 Right of Way Support 16,757.55$          40,337.55$          
A02.10 - Right of Way Support 17,580.00$          
A02.11 - Additional Appraisal 6,000.00$            

6 Utility Support Services 10,041.75$          10,041.75$          
7 Finalize Design & Bid 103,699.75$       110,699.75$       

A02.12 - Addl Final Design 7,000.00$            
8 Prepare Record Dwgs 5,002.46$            5,002.46$            

Misc Cost 200.00$                200.00$                
Fee Subtotal 328,819.16$       122,923.98$       451,743.14$       

Contingency 49,322.87$          47,143.09$          
A01 (2,179.78)$          
A02 -$                      

Total Fee (Subtotal + Contingency) 378,142.03$       120,744.20$       498,886.23$       

Total Requested Budget Amendment: 120,744.20$       
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EXHIBIT C 
 

Rocklin Road at Pacific Street Roundabout 
Consultant Services Agreement Amendment No. 1 

 
Project Coordination and Tasks are hereby supplemented as follows: 
 
Task 1.2. Project Administration and contract costs are hereby supplemented as 
follows: 
 
(A02.2) Task 1.2 Project Administration  
 
Kimley-Horn will continue project administration activities for an additional 12 months 
(ending February 2019) beyond the original contract term.  This task assumes a total of 
42 hours. 
 
Task 1.3. Client Coordination Meetings and contract costs are hereby supplemented as 
follows: 
 
(A02.3) Task 1.3 Client Coordination Meetings  
 
Kimley-Horn has exceeded the original budget of 10 hours for meetings and is 
requesting additional budget of 39.5 hours.   
 
Kimley-Horn will continue to attend coordination meetings for an additional 12 months 
(ending February 2019) beyond the original contract term.  This task assumes a total of 
27 hours. 
 
Task 2.3. Supplemental Topographic Surveys and contract costs are hereby 
supplemented as follows: 
 
(A02.4) Task 2.3.1 Supplemental Topographic Surveys – crosswalk  
 
CBC crew will conduct supplemental topographic field surveys for a mid-block crosswalk 
on Rocklin Road. 
 
Task 3. Preliminary Engineering and contract costs are hereby supplemented as 
follows: 
 
(A02.5) Task 3.1 Traffic Analysis and Preliminary Design  
 
Kimley-Horn prepared and evaluated three additional concept layouts to determine 
placement of roundabout.  Additional evaluation was conducted for inclusion and type 
of turn channelization relative to right of way as well as alternative pedestrian crossing 
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locations.  Evaluated effects of signalized and roundabout traffic operations for assumed 
traffic data and updated forecast volumes.  Prepared concept with signalized 
intersection control.   
 
Task 4.2 Technical Study Work Program and the contract costs are hereby 
supplemented as follows:   
 
(A02.6) Task 4.2.1 Acoustical Analysis  
The Kimley-Horn Team will prepare an Operations Noise Memorandum to address noise 
resulting from traffic operations upon completion of the construction of the project.   
 
 (A02.7) Task 4.2.6 Air Quality Conformity 
The Kimley-Horn Team will prepare a standalone Air Quality Conformity Analysis report 
consistent with the Caltrans Forms and Templates 
(http://www.dot.ca.gov/ser/forms.htm).  This report will include a PM2.5/PM10 hot-spot 
screening assessment, and documentation that the SACOG RPP group concurs the 
Rocklin Road & Pacific Street Roundabout Project is not a POAQC.  This proposal 
assumes the project will be found to be not a POAQC, and therefore qualitative hot spot 
analysis is not required.  The Air Quality Conformity Analysis report will document the 
basis for this finding. 
 
Task 4.5 Phase II Environmental Site Assessment (ESA) / Aerially Deposited Lead (ADL) 
Study and the contract costs are hereby supplemented as follows: 
(A02.8) Task Phase II ESA / ADL Study 
The Kimley-Horn Team will modify sampling, data management, and reporting 
procedures to complete the Phase II ESA / ADL Study per Caltrans request following 
review of the Phase 1 ESA.  The following modifications are required: 

1. Soil sampling to an increased depth of 10 feet using a C57 licensed driller. 
2. Analysis and Chain of Custody (COC) protocols for groundwater sampling due to 

increased depth of soil sampling. 
 
(A02.9) Task 4.7 Phase II Archaeological Evaluation is added to the contract as follows: 

 
Task 4.7.1. Prepare Archaeological Excavation Proposal 
 
a) Historical Research. Additional historical research will be required to provide the 
more detailedregional and site-specific historic context necessary to identify 
appropriate research topics. 
 
b) Comparative Research. A search for documentation of similar site types in the region 
will be conducted to help define research questions appropriate for the site. 
Documentation regarding similar site types will be reviewed to determine the relevant 
status of contemporary knowledge and knowledge gaps. 
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c) Formulation of Research Topics and Data Requirements. Applicable research topics 
will be definedand discussed; specific research questions appropriate to the type of 
features and deposits likely at the site will be formulated; and data required to address 
these questions will be posed. 
 
d) Preparation of Proposal. The AEP will include a description of the project; status of 
Section 106/CEQA compliance, goals of the excavation; description of site; the site’s 
setting including regional, local, and site-specific history; the research design including 
detailed research topics and required data for expected resources at the site goals of 
research and excavation; and thresholds to determine when goals have been met. The 
AEP will also include a detailed work plan to include specific research, excavation, and 
analysis methods and techniques to be used. The AEP will also include a concise health 
and safety plan, and a plan for curation of artifacts. Finally, the AEP will include maps 
and figures that depict and illustrative key data discussed. 
 
Task 4.7.2. Implement AEP Proposal 
 
a) Pre-field Tasks. Mapping will be conducted to define the ADI boundaries and the 
location of structures delineated on historic maps. USA marking will be conducted. At 
this time, the ADI will be secured by placement of cyclone fencing with a lock to prevent 
injury to the general public and to protect exposed archaeological features and deposits 
that cannot feasibly be covered with backfill at the end of each working day. A portable 
toilet and wash station will be established within the gated area, trench covers will be 
brought to the site, and arrangements will be determined for additional site security 
measures if necessary. 
 
b) Fieldwork. Excavation is expected to be conducted in two stages to ensure all 
subsurface features within the ADI have been identified. The first stage will consist of 
mechanical reduction of the ADI to the depth of maximum disturbance, which has been 
defined as three feet. Broad exposure of the entire ADI will serve to gather data from 
intact historic layers of broadly scattered artifacts throughout the ADI. 
 
Broad exposure will also serve to reveal features and deposits that have the highest 
potential to yield data that could contribute meaningfully to research questions 
identified in the AEP. Such features will be the focus of the second stage of evaluation 
excavation. This stage will consist of manual excavation of identified features and 
concentrated deposits of artifacts. 
 
Manual excavation will be conducted of no more than 50% of an identified 
feature/deposit, which provides a reasonable sample size to determine data potential. 
Excavated soil will be screened through ¼-inch mesh. Screening through 1/8-inch mesh 
may be conducted as well, if it appears that diagnostic (providing data regarding 
chronology and function) items of this size are observed in sufficient quantity to warrant 
it. Data will be gathered regarding the provenience and character of 
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the feature/deposit on individual Layer/Context forms and Feature forms. Profile and 
plan drawings will be created as appropriate, and photos will be taken of each 
layer/context. 
 
It is our understanding that evaluation of the site will not be conducted in the field, but 
will require removal of materials to InContext’s archaeological laboratory to process and 
analyze. Accordingly, recovered artifacts will be bagged according to provenience and 
material type. 
 
If prehistoric artifacts, deposits, or human remains are identified during fieldwork, 
InContext will halt work, contact the Placer County coroner in accordance with Public 
Resources Code 5097.98, and immediately notify Kimley-Horn, the City of Rocklin. 
 
c) Materials Processing and Analysis. Artifacts recovered as a result of the excavation 
will be washed, sorted, labelled, and cataloged using the Sonoma Historic Artifact 
Research Database (SHARD). Materials will then be mended to determine the minimum 
number of items (MNI) and to use in comparison with excavation notes to determine 
the chronology of the site and individual features. 
 
Diagnostic items such as ceramics, glass, buttons, etc., will be analyzed to determine 
earliest and latest date possible (terminus post quem and terminus ante quem), and 
function. Undiagnostic items will be counted, measured, and/or weighed in lots. Faunal 
material will be sorted into burned and unburned items, size sorted, and photographed, 
but will not be analyzed as to class, order, family, genus, or species. Items determined 
appropriate for curation will be stored in archival quality bags and boxes and labelled as 
to provenience, catalog number, and description. 
 
Task 4.7.3. Prepare Archaeological Excavation Report 
 
The data derived from the research, excavation, and analysis will be presented in report 
form according to Caltrans guidance for the Archaeological Evaluation Report (Phase II). 
The report will include a description of the site, the research design, field and laboratory 
methods, findings, and an evaluation of the site for eligibility for listing in the NRHP 
under criterion D. The report will include appropriate maps and figures to illustrate and 
depict key discussions and findings, and will include appropriate tables and appendices 
providing the raw data in gross and summary formats. 
 
Assumptions 

1. No more than one feature/deposit will require manual excavation. 
2. The cost of permanent curation storage is not included. 
3. All draft reports will be submitted in digital format via email or secure file 

transfer server. 
4. One hard copy (unbound) and one digital copy of the AER will be submitted to 

the North Central Information Center via regular mail. 
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Task 5. Right of Way Service and the contract costs are hereby amended as follows: 
(A02.10) TASK 5:  RIGHT OF WAY SUPPORT 
 
Task 5.1 Real Estate Project Management  
 
Interwest will manage the real property acquisition process throughout the life of the 
assigned Project. Interwest will routinely provide the team with regular, ongoing 
progress reports regarding the status of all right-of-way activities.  

- If requested attend Monthly PDT meetings and manage ROW status meetings 
during the negotiation phase of the Project.  

- If requested, schedule meetings with City Management to discuss issues 
pertaining to right-of-way functions.  

- Provide ongoing consultation, meetings and recurring project management 
duties.  

- Coordinate with other sub-consultants on the project team.  
- Assist with analyzing various courses of action; work with City and design staff to 

anticipate potential issues, resolve problems and recommend solutions.  
- Monitor the ROW budget.  
- Implement and comply with Uniform Act guidelines.  
- Maintain accurate records; monitor work plan and workflow.  
 

Task 5.1 Deliverable:  
- Regular progress reports to Project team 

Task 5.2 Project Initiation, Planning & Coordination 
Interwest initial action item will be to review the project plans and project scheduling 
information with key personnel and the engineering design team. As a part of project 
initiation activities Interwest will: 

  
- Provide an Acquisition Matrix identifying each parcel and real property interest 

to be acquired. The matrix will serve as a Project Management tool for the entire 
team to view the progress and status of each parcel acquisition.  

- Provide a timeline for the Right-of-Way Activities including a listing of each task 
and the associated timeline to complete each task.  

- Confer with City staff and legal counsel in developing Acquisition Agreements, 
Permits to Enter and a full set of forms and documents utilized during the 
project. Pre-approved forms and established approval procedures will streamline 
the acquisition process.  

- Review base project maps, utility sheets and appraisal maps for a full 
understanding of the project and design.  

- Order preliminary title report, including vesting and underlying documents, and 
distribute to the appropriate parties. Our team will thoroughly review the 
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preliminary title information including the title exceptions and encumbrances 
affecting the property.  

 
Task 2 Deliverables:  

- Acquisition Matrix  
- Right-of-Way Timeline  
- Pre-approved Acquisition Agreement and offer package documentation  
- Order Preliminary Title Report for Felora Corp property 

 
Task 5.3 Appraisal Services 
The scope of appraisal services work includes preparing one (1) Appraisal Report for the 
RDA property (APNs 010-161-015 & 016) as “Value of the Whole Before Acquisition” 
AND a partial acquisition report once the right-of-way requirements have been defined. 
The scope also includes preparing one (1) Appraisal Report of a partial acquisition for 
the Felora Corp property (APN 010-170-021).  
 
Appraisal services will employ contemporary valuation methods set in the framework of 
California Eminent Domain law, Caltrans Right-of-Way Appraisal Standards, the Uniform 
Act of 1970 as amended, and the standards established in the Uniform Standards of 
Professional Appraisal Practice (USPAP) to arrive at estimates of just compensation.  
 
The reports will be prepared in conformance with and subject to the requirements of 
the Uniform Standards of Professional Practice (USPAP) of the Appraisal Foundation. 
The scope of work and the steps involved in the appraisal process are as follows:  
 

- Meetings with City staff and/or assigned contractor, to ascertain essential 
acquisition and construction elements of the overall project, and to discuss the 
effects of the project on the individual properties to be appraised. 

- Inspection of the property under appraisal, affording the owner, or his/her 
representative, the opportunity to accompany the appraiser during the 
inspection. 

- Meetings with the assigned review appraisal authority early in the appraisal 
process in order to coordinate desired valuation methodologies and to identify 
potential appraisal problems relating to eminent domain considerations. 

- Gathering and analyzing data concerning the real estate market area with 
particular attention paid to the market sectors in which the subject properties 
are classified. 

- Gathering factual information concerning the subject properties through the 
examination of public records, aerial photos, flood maps, planning department 
records and from interviews with persons knowledgeable of the sites and 
neighborhood. 
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- Discussions with representatives of appropriate government agencies as to the 
properties’ land use potential including zoning, community plan, general plan, 
flood hazard zones, availability of utilities, etc. 

- A review of easements and restrictions listed in the preliminary title reports 
provided and measuring the effect of these easements on property utility and 
value. 

- Market research for sales and listings of comparable properties, and 
confirmation with directly involved parties. 

- Analysis of the data gathered and reconciliation into a conclusion of the market 
value of the properties in the before situation. 

- Preparation of an “Appraisal Summary Statement” for the Felora Corp property 
under appraisal as per California eminent domain requirement. 

- Provide City with a signed certification of the appraiser, including the effective 
date of the valuation. 

 
Task 5.3 Deliverables:  

- One (1) Appraisal Report for the RDA property as “value of the whole before 
acquisition” (APNs 010-161-015 & 016) and a partial acquisition report once the 
right-of-way requirements have been defined; One (1) Appraisal Report of a 
partial acquisition for the Felora Corp property (APN 010-170-021)  

- One (1) Appraisal Summary Statement for the Felora Corp property only 
 

Task 5.4 Appraisal Review 
Appraisal review services will be performed by Henry Spoto. As the review appraiser, 
Henry will ensure the appraisal meets minimal reporting requirements and follows case 
law for eminent domain in California. A Certificate of Review will be provided expressing 
the salient factual information in the review appraisal and a summary of the estimated 
fair market value/just compensation conclusions of the appraiser if the reviewer is in 
basic agreement with the appraiser’s methodology and conclusion of value. Said 
reviews, consultations with the appraiser, and Certificates of Review will be completed 
in timely fashion so as not to delay project timelines and goals. To do so, open lines of 
communication between the City, the project team and the fee appraiser are essential. 
The Appraisal Review scope of work includes the following items: 
 

- Evaluate compliance with relevant USPAP requirements and with the appraiser’s 
client requirements and with applicable laws and regulations, such as Caltrans 
appraisal procedures, California State Eminent Domain Codes, State and Federal 
Uniform Acts, and other applicable State and Federal laws and regulations.  

- Evaluate the appraiser’s support and reasonableness of the conclusions of 
highest and best use of the subject properties being appraised.  

- Evaluate the appraiser’s support and reasonableness of the applications of the 
acceptable valuation approaches (Market approach, Cost approach and Income 
approach).  
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- Evaluate the appraiser’s support and reasonableness of the valuation 
conclusions.  

- Evaluate the adequacy and completeness of the confirmation of the market data 
used for the purposes of estimating market value of the subject properties.  

- In the appraisal of partial acquisitions for public projects, evaluate the support 
and completeness of the study and conclusions of the value of the remainder 
property for the purpose of estimating severance damages and benefits as a 
result of the partial acquisition of the property for the public project.  

- Evaluate the severance damages and/or benefits for compliance of the California 
Eminent Domain Codes and case law to assure that any estimated severance 
damages and/or benefits do not include any non-compensable items.  

 
Task 4 Deliverables:  

- One (1) Certificate of Review for the Felora Corp property only 
 

Task 5.5 Acquisition / Negotiation Services 
 
Interwest staff will perform acquisition services for the City of Rocklin. Acquisition 
services include all contact with the Felora Corp for the purpose of negotiating the 
acquisition of the real property interests. The scope assumes Interwest staff will not be 
involved with any negotiations relative to the RDA parcel. Services to be provided 
include: 
 

- Meeting with impacted property owners to explain the Project in general and 
the public land acquisition process.  

- Preparing the offer letter based upon the value to be determined as “just 
compensation” by the City.  

- Preparing the Acquisition Agreement and conveyance documents.  
- Meeting with property owners to discuss the project in general, review plat 

maps and legal descriptions and make the official first written offer.  
- Explaining the offer, making follow-up contacts, and securing the necessary 

documentation upon acceptance of the offer for closing escrow and securing 
title insurance.  

- Responding to inquiries made by property owners, verbally and in writing.  
- Maintaining contact logs and diaries for each parcel, with all pertinent 

information and contracts concerning the parcel.  
- Maintaining parcel files of original documentation, related to the purchase of 

real property.  
- Preparation and submittal of monthly updates on the acquisition status to the 

Project Manager.  
- Continuation of personal negotiations with property owners until an agreement 

or an impasse is reached.  
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- Ensuring that signed acquisition agreements will be transmitted to the City 
promptly for acceptance and processing.  

 
Task 5.5 Deliverables:  

- One (1) signed acquisition agreement for the Felora Corp property  
- One (1) signed Grant Deed 

 
Task 5.6 Escrow Coordination Services 
Once negotiations with the property owner are complete and acquisition documents are 
signed, the closing (escrow) process will begin, which involves coordinating with the 
designated title company: 
 

- Prepare a transmittal memorandum to the City summarizing the acquisition.  
- Prepare escrow instructions.  
- Notary verification.  
- Obtain subordination, lien releases for deeds of trusts and other encumbrances 

of record.  
Verifying the payment of all real property taxes and other assessments owed on 
the property.  

- Obtaining signatures of all property owners of record on the conveyance 
documents.  

- Disbursement of sale proceeds to the property owner and other parties of 
interest.  

 
Our Agent will work with the property owner and the title company throughout the 
entire closing process. 
 
Task 5.6 Deliverables:  

- Clear, as necessary, exceptions to title for parcel to be conveyed to the City  
- Disbursement of sale proceeds to property owner 

 
Task 5.7 Project Certification 
Interwest recognizes that Right of Way Certification is a written statement summarizing 
the status of all right of way related matters pertaining to a proposed construction 
project. As part of the certification process, Interwest, in coordination with Kimley-Horn 
and Associates, will provide a Right of Way Certification that states: 
 

- Real property interests have been, or are being, secured.  
- Physical obstructions including utilities and railroads have been, or will be 

removed, relocated, or protected as required for construction, operation, and 
maintenance of the proposed project.  
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- Right of way acquisition requirements were conducted and in accordance with 
applicable federal and state laws and procedures.  
 

Task 5.7 Deliverable:  
- One (1) Right of Way Certification 

 (A02.11) Task 5.3.1 Additional Appraisal Services 
This task includes the addition of one (1) Appraisal Report for the RDA property (APNs 
010-161-015 & 016) as “Value of the Whole Before Acquisition.” 
 
 (A02.12) Task 7. Finalize Design and Engineering and Prepare Bid Documents contract 
costs are hereby supplemented as follows: 
 
Kimley-Horn will provide additional engineering, lighting, and landscape design details 
for the following items: 

- Addition of left turn lane from southbound Pacific Street at Bush Street. 
- Addition of midblock pedestrian crossing on Rocklin Road and San Francisco 

Street 
- Addition of midblock pedestrian crossing on Pacific Street between Rocklin Road 

and Oak Street. 
   

 
 
 
 
 
  


