

## Parks, Recreation and Arts Commission Project Summary - July 11, 2018

Item	Past Action	Next Steps	Funding
<b>PARKS</b>			
JSP Spray Park	Commission and CC review of conceptual drawings in 2017; Contract for design to CC on 6/12/18.	Design will take approximately 6 months. Designs will be reviewed by Commission. Construction to begin in winter with completion by early summer 2019.	Fund 311 (Bond Funds)
Whitney Park Phase 2	Survey completed in 2017; Funding sources outlined in Park Manager Staff Report at 3/14/18 meeting;	Commission recommendation	Fund 307 (NW Rocklin Community Park Fee)
Memorial Park	Discussion to move to quieter more passive area; considered area next to PD; now considering area within SWRA; In current CIP	Integrate Memorial Park concept as part of SWRA Master Plan	Unfunded
Finn Hall upgrades	Discussion of potential addition of plaza area and reconfigured walkway from PD driveway; determined to be low priority and put on hold indefinitely	None	N/A
Front Street Property	City owned lot adjacent to Barudoni Building (Cante Ao Vinho Winery). Initial concept discussions included plaza area to support adjacent businesses and events at chapel.	Commission may discuss to determine need and priority. Options include retaining property or potentially recommending sale.	Unfunded
Sunset Whitney Recreation Area	-Commission recommendations for SWRA approved by CC 6/26 Committee to draft SWRA Master Plan	- Draft Master Plan	Largely handled in-house with some consultant funding in FY 18/19 for technical components
Parks and Trails Master Plan	At 5/9/18 meeting Commission appointed Commissioners Armstrong-Bryant and Anderson to subcommittee to work on update to Parks & Trails Master Plan and Trails Strategy & Action Plan	Committee to draft updates and bring back to Commission for consideration; Recommendations to Council	N/A
<b>TRAILS</b>			
Quarry Park Trail Section	Trail identified within Trails Strategy & Action Plan	Staff will present update on trail status including funding and timing at July meeting	Some sections to be constructed by private development; some sections to be city funded, no funding identified
Trails Strategy & Action Plan	At 5/9/18 meeting Commission appointed Commissioners Armstrong-Bryant and Anderson to subcommittee to work on update to Parks & Trails Master Plan and Trails Strategy & Action Plan	Committee to draft updates and bring back to Commission for consideration; Recommendations to Council	N/A
<b>ARTS</b>			
Off the Rails Mining Cart	Artists selected for first 5 mining carts; carts distributed to selected artists; reveal to be at 9/21/18 Gather event at Quarry Park; funding identified for purchase of four additional carts	Funding for artists stipend and installation need to be identified for additional four carts; ATF to recommend cart locations	Current 5 carts included in FY 17/budget and Placer Arts grant funding

Big Gun Art Project	Based on recommendation of Council, commission artist to create art piece utilizing components of Big Gun shed dismantled in 2017	-Review available art elements & catalog (Comm or ATF member or more?) - Identify funding sources and potential partnerships (i.e., developer of Big Gun site)	TBD
City Hall Mural	Past discussion of potential of art mural on back of City Hall above Big Gun Quarry/Quarry Park Adventures	Coordinate discussion with Central Services & timing of City Hall refurbishment and LFA, operators of Quarry Park	Unfunded
Public Art Inventory	past discussion on desire to inventory public art, place information on website and possibly coordinate with historic sites	Commission and/or ATF to create inventory and submit information to staff for inclusion on website	N/A
Marketing of Rocklin Public Art	Discussion of media such as Sac 365 to promote Rocklin arts	Commission and/or ATF to reach out to media outlets	N/A

**COMMITTEES**

Art Task Force	Stockton & Armstrong-Bryant
2 x 2 Committee	Stockton & Anderson
Whitney Park Phase 2	Hartwell
Parks & Trails Master Plan and Trails Strategy & Action Plan Updates	Armstrong-Bryant and Anderson

SWRA Master Plan	Anderson & Hartwell
------------------	---------------------